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This paper discusses about a management tool for effective 
project progress. Considered issue in this paper is a problem 
to estimate rational duration of each elementary operation for 
meeting final due completion time of a project. An effective 
procedure is proposed for this purpose that includes 
decision tree analysis, Bayes formula and particular iterative 
probability calculation. Three cases were examined to 
analyse the characteristics of the proposed procedure and it 
was clarified that this procedure provide a powerful support  
function for project planning and progress activities in the 
era of IT-oriented business environment, where the right 




Project management technology such as PERT/CPM has 
been widely used for realising efficient activities of product 
development, large-scale production such as shipbuilding 
and project planning/management in engineering to order 
manufacturing industries etc. This technology mainly aims 
to maximise the probability to meet the specified deadline and 
to identify which operation is the most likely to be the 
bottleneck based on a concurrent engineering context. 
In the actual operation processes, this technology is used for 
both initial planning phase and recovery phase during the 
term that project is proceeded. The former case has been 
dealt with the kernel of PERT/CPM logic, i.e. algorithm for 
detection of the critical path and the latter have been tackled 
by more business oriented software based on the work break 
down structure. However, in a current volatile and 
competitive environment driven by the diversification of 
e-business, guaranteeing the given completion date 
accurately, quick re-scheduling for recovery of delay or 
adaptation to change of business environment, e.g. due date 
change, trouble on project resource procurement, and 
development of technology enabling to cope with these 
problems  are becoming more and more critical than the past. 
For recovery of delay or adaptation to change of business 
environment, one possible method is re-allocation of 
operation resources such as labour, tools, materials etc. 
There are many mathematical models and/or procedures for 
rational resource allocation, especially in case of allocation 
of human-hour resources in hand [1], [3]. These mainly aim to 
minimise expected project duration or to meet the planned 
due date at the starting point of a project. However, in reality, 
it is not easy, even at the initial stage, to provide a rational 
resource assignment for a given due date especially in a 
fragile business environment such as stochastically 
fluctuated processing time. Also, it is problem-some for a 
dynamic situation such as due date change, delay of 
schedule due to lack of operation resources. Therefore, these 
conventional technologies are less relevant in such 
situations. 
On the other hand, guaranteeing Just-In-Time completion of 
the project in a volatile business environment such as 
stochastic fluctuation of processing time is tackled by a 
research paper [4], [5]. The procedure discussed in the paper 
is an estimation method of duration distribution of each 
elementary operation for meeting planned project due date 
and it was recommended to use this distribution for design of 
improved method of each elementary operation to realise 
more accurate completion. However, it is still on the middle 
point to identify exact target processing time of each 
elementary operation by rational way, which is certainly 
necessary for effective progress management to meet entire 
project due date. 
A schematic procedure proposed in this paper provides a 
solution to such research theme. The considered problem is 
how to determine rational target operation duration of each 
elementary operation for meeting final due completion date 
of the project under uncertain processing time environment. 
This problem is of rather microscopic view. However, it is 
critical because project manager is always asked to actualise 
sound project progress. In a volatile environment 
characterised by stochastically fluctuated operation time 
and frequent due date changes by various reasons, the 
effective procedure to guarantee Just-In-Time completion of 
the project is an essential weapon in a current competitive 
market. To cope with this tough mission, a methodology for 
targeting the duration of arbitrary elementary operation of 
the project is developed by using decision tree analysis  and 
Bayes formula. Some example calculations are also 
performed to validate the proposed procedure. 
 
METHOD OF SETTING OBJECTIVE TIME DURATION 
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In this section, above-mentioned rational determination 
procedure of target duration of each elementary operation for 
meeting entire project due date under uncertain processing 
time environment is proposed. 
Figure 1 illustrates the step-wise procedure proposed in this 
paper to cope with this requirement. The well-known 
Decision Tree Analysis [7] and Bayes formula [6], [2] are 
deployed in step 2 and 3 to deduce posterior probability 
distribution of each elementary operation’s duration. Step 1 
relates to a progress management policy, and step 4 and 5 are 
an evaluation module of accuracy of expected project 
completion date. Step 6 is preparatory procedure for 
improving its accuracy and step 3, 4, 5 and 6 will be iterated 
until probability of expected project duration saturates. In 
actual progress management can be performed based on the 
derived target process time of each elementary operation. 
The following description is to compensate the proposed 
procedure. Namely, the problem how to estimate the duration 
of each elementary operation under the restriction of given 
entire project duration can be considered through the 
network representation of the considered project. 
Figure 2 illustrates a simple example project represented by 
activity-on-arrow (AOA) network form. 
Probability distribution of the entire project duration can be 
obtained through application of decision tree analysis 
illustrated in Figure 3 to this network system. That is, firstly, 
every possible path is encountered and represented in terms 
of tree structure. Then, secondly, possible entire duration 
and its probability are evaluated through simple probability 
operations. 
Subsequent procedure is duration estimation of each 
elementary operation under the condition of given entire 
project duration given in the step 3. This estimation can be 
realised by using Bayes formula expressed in (1). This 
formula converts prior probability distribution of each 
elementary operation to its posterior distribution under the 
restriction of given entire project duration. In this procedure, 
iX  or kX  in the right hand side of equation (1) denotes 
prior probability of the event that duration of elementary 
operation X is equal to i or k . Y  in the right and left hand 
side of equation (1) denote target entire project duration. On 
the other hand, kX  in the left hand side of equation (1) is 
prior probability of the event that duration of elementary 
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Where, iX :  Mutually exclusive events, which cover the 
considered sample space Ω 
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1) A case of small-scale project 
As an example project, a network of which structure is simple 
but essential with six operations i.e. A, B, C, D, E and F is 
considered (See Figure 4). This network has three operation 
paths i.e. ABD, CD and EF, of which the maximum length 
path determines the critical path. 
Duration of each elementary process is supposed to be 
stochastically fluctuated with time distribution given in 
Table 1 and the target entire project duration is supposed to 
be 16 time units.  
Applying the proposed procedure described in Figure 1 to 
these data, target time of each elementary operation is 
obtained, which is summarised in Table 2. 
From this result, it is noticed that path 1 is the critical path as 
every posterior distribution of elementary operation 
included in the path 1 saturated to each particular point. 
Other elementary operation such as operation C in the path 2 
has ordinary posterior distribution, which means this 
operation has a slack enabling to vary its duration between 6 
to 10 time units. Saturation point of distribution of each 
operation tends to be the point of biggest prior probability 
within a distribution (See elementary operations B and D in 
path 1). However, sometimes it saturates to the point with 
least prior probability such as operation A. In this case, 
progress management system has to ask concerned 
correspondent to aim the least likely duration and this makes 
difficulty of the management.    
2) More complicated project 
Next example is more complicated project with five paths to 
reach the completion state from starting point and nine 
operations i.e. A, B, C, D, E, F, G, H and I (See Figure 5). 
The target entire project duration is supposed to be 12 time 
units. Also, duration of each elementary process is 
supposed to be stochastically fluctuated with time 
distribution given in Table 3. The feature of this network is 
that elementary operation B has almost singular distribution, 
i.e. probability is concentrated on duration 6 (See shadowed 
cell in Table 3). 
Applying the proposed procedure to these data, target time 
of each elementary operation is obtained, which is 
summarised in Table 4. 
From this result, it is noticed that posterior distributions of 
three elementary operations included in the path 3, which has 
operation B with almost singular distribution, saturated to 
each particular point. This means path 3 may be the critical 
path. As a remarkable issue, especially, it is  suggested that 
operation B should have duration 6 (See shadowed cell in 
Table 4) for Just-In-Time completion of this project and this 
message has no contradiction with given singular-like 
distribution. The other particular phenomenon is that 
distribution of operation D also saturated to particular point, 
i.e. duration 2 (See shadowed cell in Table 4), which is not on 
the critical path.    
It is noticed from these results that more intricate phenomena 
can be observed if network becomes complicate. These 
phenomena are difficult to expect subjectively and, therefore, 
the proposed calculation method has its meaning although 
calculation becomes tedious according to complexity 
increase. 
3) Special project 
The last example is simpler but more delicate project with two 
paths and three operations i.e. A, B and C (See Figure 6). 
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The target entire project duration is supposed to be 9 time 
units and duration of each elementary process is supposed 
to have time distribution given in Table 5. Then, applying the 
proposed procedure to these data, obtained target time of 
each elementary operation is summarised in Table 6. The 
result shows that expected probability of entire project 
duration do not saturate to one and posterior distribution of 
each operation is not improved by iteration. Table 6 gives 
concerned distributions of this situation. 
From this result, it is noticed that no prior distribution can 
saturate to a particular point. This means that either the case 
of duration of operations A = 3 time units and C = 6 time units 
or the case of duration of operations A = 4 time units and C = 
5 time units can meet the target entire project duration, i.e. 9 
time units. Obviously, these cases occur with probability 0.5 
and if one of these conditions is satisfied, target project 
duration can be attained. Namely, this phenomenon can be 
interpreted as existence of some degree of freedom on the 




In this paper, a methodology for estimating a rational 
duration of each elementary operation of a project was 
developed for its successful progress management, i.e. 
meeting its final due completion time, and its characteristics 
was examined by computer-based quantitative analysis. 
Obtained results from example calculations indicate that 
probability distribution of each elementary operation given 
as prior distribution can be saturated to a particular point in 
most case and, therefore, progress manager can assign 
resultant time durations as target duration of each 
elementary operation. In this sense, it can be notified the 
proposed procedure provide a powerful support  function for 
project planning and progress activities in the era of 
IT-oriented business environment, where the right timely 
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Figure 4. Project model 1 (a small scale project: AOA representation) 
 
 




Table 1. Prior time distribution of elementary operation on each path 
 
 
Time duration 2 3 4 5 6 7 8 9 10 
EO: A 0.15 0.45 0.25 0.15 － － － － － 
EO: B － 0.1 0.25 0.55 0.1 － － － － Path1 
EO: D － 0.05 0.15 0.3 0.5 0.15 0.05 － － 
EO: C － － － － 0.05 0.15 0.6 0.15 0.05 
Path 2 
EO: D － 0.05 0.15 0.3 0.5 0.15 0.05 － － 
EO: E － － 0.05 0.3 0.6 0.05 － － － 
Path 3 
EO: F － － 0.1 0.15 0.2 0.3 0.2 0.1 － 







Table 2. Target time distribution of elementary operation on each path 
 
 
Time duration 2 3 4 5 6 7 8 9 10 
EO: A 0 0 0 1 － － － － － 
EO: B － 0 0 1 0 － － － － Path1 
EO: D － 0 0 0 1 0 0 － － 
EO: C － － － － 0.0028 0.0084 0.0434 0.0285 0.9189 
Path 2 
EO: D － 0 0 0 1 0 0 － － 
EO: E － － 0.0484 0.2782 0.5585 0.1189 － － － 
Path 3 
EO: F － － 0.0883 0.1325 0.1767 0.2649 0.1767 0.1609 － 



























The First International Conference on Electronic Business, Hong Kong, December 19-21, 2001. 
 
Table 3. Prior time distribution of elementary operation on each path 
 
 
Time duration 2 3 4 5 6 7 8 9 
EO: A － 0.2 0.6 0.2 － － － － 
Path1 
EO: E － － － － 0.2 0.6 0.2 － 
EO: A － 0.2 0.6 0.2 － － － － 
EO: D 0.2 0.6 0.2 － － － － － 
EO: F － 0.2 0.6 0.2 － － － － 
Path 2 
EO: H 0.2 0.6 0.2 － － － － － 
EO: B － － － － 0.98 0.01 0.01 － 
EO: F － 0.2 0.6 0.2 － － － － Path 3 
EO: H 0.2 0.6 0.2 － － － － － 
EO: C 0.2 0.6 0.2 － － － － － 
EO: G － － － 0.2 0.6 0.2 － － Path 4 
EO: H 0.2 0.6 0.2 － － － － － 
EO: C 0.2 0.6 0.2 － － － － － 
Path 5 
EO: I － － － － － 0.2 0.6 0.2 






Table 4. Target time distribution of elementary operation on each path 
 
 
Time duration 2 3 4 5 6 7 8 9 
EO: A － 0.6253 0.3747 0 － － － － 
Path1 
EO: E － － － － 0.1452 0.4356 0.4192 － 
EO: A － 0.6253 0.3747 0 － － － － 
EO: D 1 0 0 － － － － － 
EO: F － 0 1 0 － － － － 
Path 2 
EO: H 1 0 0 － － － － － 
EO: B － － － － 1 0 0 － 
EO: F － 0 1 0 － － － － Path 3 
EO: H 1 0 0 － － － － － 
EO: C 0.0193 0.9807 0 － － － － － 
EO: G － － － 0.1538 0.4330 0.4132 － － Path 4 
EO: H 1 0 0 － － － － － 
EO: C 0.0193 0.9807 0 － － － － － 
Path 5 
EO: I － － － － － 0.0550 0.1772 0.7678 












Figure 6. Project model 3 (special project) 
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Table 5. Prior time distribution of elementary operation 
 
 
Time duration 2 3 4 5 6 7 
Elementary operation A 0.25 0.5 0.25 - - - 
Elementary operation B 0.25 0.5 0.25 - - - 
Elementary operation C - - 0.25 0.5 0.25 - 
Time duration 6 7 8 9 10 11 







Table 6. Target time distribution of elementary operation 
 
 
Time duration 2 3 4 5 6 7 
Elementary operation A 0 0.5 0.5 - - - 
Elementary operation B 0.25 0.5 0.25 - - - 
Elementary operation C - - 0 0.5 0.5 - 
Time duration 6 7 8 9 10 11 
Project duration 0 0 0.25 0.5 0.25 - 
 
 
